
COUNTY OF LOS ANGELES
DEPARTMENT  OF  PUBLIC  WORKS

900  SOUTH  FREMONT  AVENUE
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JAMES A. NOYES, Director www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
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IN REPLY PLEASE
REFER TO FILE: PM-1

October 17, 2002

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

EASTLAKE COURT ENTRY PROJECT
APPROVE REVISED PROJECT BUDGET
AWARD SUPPLEMENTAL AGREEMENT 1
SPECS. 5429; C.P. 77343
SUPERVISORIAL DISTRICT 1
3 VOTES
 
JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

1. Approve the revised total project budget of $1,124,000 for design and
construction of the Eastlake Court Entry project.

2. Award and authorize the Director of Public Works to execute Supplemental
Agreement 1 to Contract PW 12111 with Viniegra & Viniegra Architecture to
provide additional design services for a not to exceed fee of $17,300 to be
financed by the Criminal Justice Facility Temporary Construction Fund and
to establish the effective date following Board approval.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will allow revisions to existing plans for the Eastlake
Court Entry project to accommodate security requirements during the project's
construction.

On August 24, 1999, your Board established Capital Project 77343 to enclose the entryway
to the Eastlake Juvenile Courthouse to improve weapons screening, alleviate crowded
conditions, and provide increased security for the public, court wards, court witnesses, and
County staff.  

On February 29, 2000, the Director of Public Works awarded a design services agreement
to Viniegra & Viniegra for a not to exceed fee of $69,200 to design the enclosure at the
courthouse front entrance and renovate existing interior spaces to accommodate the new
public waiting area.

Viniegra & Viniegra submitted construction plans to Public Works on February 6, 2001,
along with a project cost estimate that indicated a budget deficit of $170,000.  A review by
Public Works and the Chief Administrative Office determined that the square footage and
cost to accommodate the weapons screening function and to resolve the overcrowded
conditions could not be reduced to meet the project budget.  The revised project budget
of $1,124,000 includes a $170,000 increase from the budget previously approved by your
Board and consists of increased construction, County, and consultant costs.  The
construction cost increase of $98,700 includes $68,700 for construction phasing and
$30,000 for cost increases due to current-day construction costs.  Additional costs include
$54,000 for additional County project management services and $17,300 for additional
architect/engineer design services.

Additional A/E services are required to redesign temporary secure access to the
courthouse during construction.  The current plan using a temporary entrance through an
existing door at the west end of the building causes a security breach that allows the public
to gain access to the Probation Department and Public Defender offices prior to weapons
screening.  The supplemental agreement will direct the architect  to develop a phasing plan
to relocate a Sheriff's office who will oversee all public access weapons screening on a
temporary basis until the permanent screening area is in operation. 
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Additional A/E services are also required to prepare site plans for a building permit.  The
site plans will reflect fire access roads recently constructed by the Central Juvenile Hall
Housing Units Replacement project.  Viniegra & Viniegra proposed to provide these
additional design and coordination services for a not to exceed fee of $17,300.

Implementation of Strategic Plan Goals

These actions meet the County0s Strategic Plan Goals of Service Excellence and Fiscal
Responsibility since this construction project provides improved facilities to relieve current
overcrowded conditions and increases the County0s investment in public infrastructure.

FISCAL IMPACT/FINANCING

The total estimated $1,124,000 cost includes design, construction, consultant fees, and
County services to construct the project.  Sufficient appropriation has been included in  the
Fiscal Year 2002-03 Criminal Justice Facility Temporary Construction Fund to fund the
revised project budget.

The Project Schedule and Budget Summary are included in the enclosure.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard supplemental agreement, in the form previously approved by County Counsel,
will be used.  The existing consultant services agreement with Viniegra & Viniegra includes
the standard Board-directed clauses that provide for termination of services, renegotiation,
hiring qualified displaced County employees, GAIN, Contractor Employee Jury Services
Program, and Child Support Compliance.

ENVIRONMENTAL DOCUMENTATION

Awarding this supplemental agreement will have no environmental impact. 
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CONTRACTING PROCESS

On February 29, 2000, your Board authorized Contract PW 12111 with Viniegra & Viniegra
to provide design services for the Eastlake Court Entry project for a not to exceed fee of
$69,200.  Viniegra & Viniegra has proposed additional design and coordination services for
the not to exceed fee of $17,300.  The negotiated fee has been reviewed by Public Works
and is considered reasonable for the scope of work.  The proposed fee is 25 percent of the
original contract and will increase the total contract amount from $69,200 to $86,500.

Public Works has evaluated and determined that the Living Wage Program (County Code
Chapter 2.201) does not apply to the recommended agreement as this agreement is for
non-Proposition A services.

Viniegra & Viniegra's Community Business Enterprise participation data and three-year
contracting history with the County are on file with Public Works.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current County services or projects as these are
preconstruction activities.
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CONCLUSION

Please return one adopted copy of this letter to the CAO (Capital Projects Division) and
Public Works.

Respectfully submitted,

JAMES A. NOYES DAVID E. JANSSEN  
Director of Public Works Chief Administrative Officer

ML:vmg
C:VIOLET\BOARD\FINALBOARDLETTER\EASTLAKESA1

Enc.

cc: County Counsel
Department of Public Social Services (GAIN Program)
Office of Affirmative Action Compliance
Probation Department
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ENCLOSURE
EASTLAKE COURT ENTRY CLOSURE PROJECT

APPROVE REVISED PROJECT BUDGET
AWARD SUPPLEMENTAL AGREEMENT 1

SPECS. 5429; C.P. 77343

I.  PROJECT SCHEDULE 

Project Activity
Scheduled Completion

Date

Design
     Contract Execution
     Construction Document Submittal
     Jurisdictional Approvals

11/04/02
01/31/02
02/25/03

Advertise for Bid's
Award Construction Contract

03/11/03
05/06/03

Construction
     Substantial Completion
     Acceptance

10/02/03
12/04/03
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II.  PROJECT BUDGET SUMMARY

Budget Category Project
Budget

Impact of
this Action

Revised
Project
Budget

Land Acquisition N/A N/A N/A

Construction
(a) Hard Construction
(b) Construction Phasing

  Subtotal

$     538,767

$     538,767

$ 30,000
$ 68,700
$ 98,700

$   568,767
$     68,700
$   637,467

Equipment (telecom/data, audio, security) $       17,000 -0- $     17,000

Plans and Specifications
  (a) Design Services

(b) Additional Design Services
Subtotal

$       69,200

$       69,200
$ 17,300
$ 17,300

$     69,200
$     17,300
$     86,500

Consultant Services $       63,738 -0- $     63,738

Miscellaneous Expenditures  $        33,500 -0- $     33,500

Jurisdictional Review and Plan Check $       20,870 -0- $     20,870

County Services
        Subtotal

$     210,925 $ 54,000 $   264,925

TOTAL $     954,000 $170,000 $1,124,000


